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STATE OF COLORADC 
COLORADO DEPARTMENT OF HEALTH 
Dedicated to protecting and improvin the health and 
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environment of the people of Colora c!5 

(303) 691 -4700 

September 20, 1993 

Mr. Richard J. Schassburger 
U.S Department of Energy 
Rocky Flats Plant, Building 116 
P. 0. Box 928 
Golden, Colorado 80402-0928 

Roy Romer 
CovemOr 

Patricia A. Nolan, MI 
ExecutiveDireaor , 
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RE: Scope o f  t h e  Work Stoppage on Final Phase I11 RFI/RI Report f o r  OU 1 

Dear Mr. Schassburger, 

The Colorado Department of Health, Hazardous Materials and Waste Management Division 
(the Division) has been informed by DOE and EG&G staff that all work on the Final 
Phase I11 RFI/RI Report for Operable Unit 1 has been stopped by DOE pursuant to the 
August 18, 1993 Stop Work Order (SWO) for OUs 1, 2, 4, 5 ,  6 and 7 .  The Division is 
concerned that DOE has gone beyond the intended scope of the SWO. This SWO is 
relevant only to specific portions of the baseline risk assessment. The SWO has not 
been extended to other parts of the RFI/RI report which are not associated with the 
baseline risk assessment, such as the determination of the nature and extent of 
contamination. 

The Division expects that work on the portions of the RFI/RI report not associated 
with the SWO should proceed as scheduled. The Division will not consider delays to 
the Final Phase I11 RFI/RI Report for OU 1 caused by DOE inappropriately stopping 
work on any portion of the RFI/RI report. 

Additionally, earlier extensions of milestones €or the OU 1 RFI/RI Report were 
granted with the understanding that DOE would work closely and continuously with the 
agencies in the process of writing the revised RFIjRI report. This working 
relationship has been beneficial to all parties in identifying and resolving issues 
during the revision of the RFI/RI report. However, continuation of this working 
relationship could be in jeopardy if preliminary agency review of sections of the 
report not related to the work stoppage is further delayed. 
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If you have any questions or comments, please contact Jeff Swanson of my staff at 
692-3416. 
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Sincerely, +- ” 
Corres. Control RFP Gary W. Baughman, Chief 

Facilities Section 
Hazardous Waste Control Program 

cc: Martin Hestmark, EPA 
Paul Singh, DOE 
:C indfi”Ge&;-- EG &G 
*Jackie Berardini, CDH-OE 
Dan Miller, AGO 
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